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City of Kalamazoo/EPA/MDEQ Redevelopment Dialogue — May 15, 2014 update

Redevelopment talks should continue

1. Group capable of developing capping and consolidation configuration that allows
redevelopment.

2. City willing to help in public communication/education

3. City understands EPA financial limitations and plans to raise funds for any costs over $50M

Landfill configurations:

FS version - $43M with active gas system
35 acre plateau

Hill configuration

Integration of Allied into surrounding area
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Public communication

City starting to “soften the beach head”

Understands their role in creating the KRCC and dig it all up group

Further outreach — EPA at Kalamazoo events i.e., Canoe the Kalamazoo and KRCC event
Reach the 60% in the middle

Upton asked that select a remedy that allows for redevelopment
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Funding and other issues

EPA stance - funds above $S50M take away from river cleanup

City of Kalamazoo understands they need to raise funds for costs above $50M
City of Kalamazoo brought up limited removal

Alternative remediation strategies —

Panelyte — City of Kalamazoo feels confident in their ability to redevelop
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Timing and staging

1. Summer and fall 2014 — develop configurations and public outreach
2. November 2014 Proposed Plan

3. Follow with ROD early 2015

4. Staging of RD and RA to coordinate with City of Kalamazoo

May 27 tour

1. 10:30 am start time
2. Mediain attendance
3. Time before tour for update



